Notes for the June 26, 2013, CERES
Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the B1268C R2316.

Meeting Notes
There were no comments or questions on the minutes from the last meeting.

Announcements
ASDC systems maintenance scheduled for July 12 through 19 starting at 4:00 p.m. on the 12,
Systems may be available before July 19"

CPOB meetings will be held at SSAI (1 Enterprise Parkway) starting July 10"

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)
No SCCRs to discuss.

CATALYST Testing Status
SIT continues to test. The latest builds of the PR Database and Web Interface will be delivered
today.

Production Processing Status
Edition3 processing has been put on hold due to the issue found in PGE CER1.4P3 (see Hot
Box).

Systems
Sunny reported that SFTP wasn’t working between AMI and AMI-P. Tammy suggested that she
copy the files from AMI-P to AMI since /SCF2 on AMI is mounted to ab01.

Churngwei reported that the email server for the Web ordering tool had gone down and no one
was aware until a user complained. The ordering tool developers would like the SAs to
monitor the status of the email server and to let the developers know when the server is
unavailable.

System Upgrade Testing Status
ERBE-like has successfully completed the “As-Is” testing. Some folks are working on the
testing but haven’t reported on it yet. All testing needs to be completed by July 10..

Status of Open SCCRs

962 — Testing will continue once SCCR 963 is released and installed in the PPE. The deliveries
will be tested together.

937 — A few updates need to be delivered. The delivery date will be discussed at the Change
Review Board meeting tomorrow.

956 — A bug was found in PGE CER1.4P3. Hope to deliver the updated code and new expected
output to CM today. Not sure if ValRx needs to be run again. May run a limited set of
dates.

965 — No updates.
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961 — Changes are being incorporated into the PRs for this delivery. Promotion expected
tomorrow.

964 — No updates.

919 — Delivery released on June 24™. Test Plan testing by SIT is underway.

940 — Development continues.

960 — Science freeze date has slipped two weeks to July 12" so the delivery date is now August
9™, Pat has discussed this with Norman.

959 — New target delivery date is August 23".

963 — Plan to deliver today.

969 — Will deliver when files are available.

Hot Box

Item 1: The definition and implementation of Configuration Codes (CCs) has evolved from the
original plan to the Edition3 processing plan. We need a “tiger team” to decide the current
definition of CCs. Chris suggested that the SEC address this issue, and Denise volunteered
to lead the effort. The SEC will document how CCs will be defined going forward. The
SEC will report back at the July 24" CPOB meeting.

Item 2: A significant drop in flux values was discovered during Edition4 work. Thomas found
an error in the time initialization routine where Julian time was being incorrectly converted to
TAIl time. The actual code change involved three lines. The updates will be delivered under
SCCR 956. Norman is still deciding what will be reprocessed. In the meantime, processing
has been put on hold. The Data Quality Summary may need to be updated.

Item 3: A number of data sources are used in CERES processing but the process of receiving
these files isn’t formally documented. We need to document the data sources and how the
data are provided to the ASDC. This is part of the Phase F closeout effort required by
Headquarters.

Item 4: Dale and Tom noticed that the timestamp on files created during SLES testing was
wrong. Chris suggested that an RT ticket be submitted.

Item 5: Sunny asked how CM and SIT testing will be done when Clouds PGEs are in
CATALYST. This is still being decided by the CATALYST development team and CM.

Meeting ended at 1:57 p. m.
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